“Software Development” Online Course

Example of Pretest/Posttest for Class # 10 (Pretest/Posttest Learning Object)

1. List default allocations for budgeted costs of each first-level Work Breakdown Structure element.
   Points: up to 3 pts

2. Draw a figure with a) a default project organization, b) project-level roles, and c) responsibilities.
   Points: up to 20 pts

3. Draw a typical project release sequence for a large-scale, one-of-a-kind project.
   Points: up to 7 pts

4. Specify differences in artifacts between small and large projects.
   Points: up to 20 pts